

EXPERIMENT 8

Aim: To Study Project scheduling using Gantt chart in ClickUp

Theory:

Project Scheduling:

A project schedule is a timeline that outlines the tasks, milestones, deadlines, and resources required for completing a project. It helps project managers organise and plan the sequence of activities, allocate resources efficiently, set realistic timelines, and monitor progress. Having a clear project schedule is crucial for a project manager as it ensures tasks are completed on time, helps in managing resources effectively, allows for better coordination among team members, and assists in identifying potential issues or delays, enabling timely adjustments to keep the project on track.

Gantt chart:

A Gantt chart, commonly used in project management, is one of the most popular and useful ways of showing activities (tasks or events) displayed against time. On the left of the chart is a list of the activities and along the top is a suitable time scale. Each activity is represented by a bar; the position and length of the bar reflects the start date, duration and end date of the activity.

About the topic:

It is a Logistic regression Model designed on Agricultural decision making based on soil characteristics and various other environmental factors. Our dataset Encompasses of essential parameters such as soil composition (Nitrogen, potassium and phosphorus contents of the soil as well as the pH level of the soil) and location specific variables such as temperature, humidity and rainfall. Our model leverages

Name: Hitesh Bhatia

Batch: T23

Roll No. 12

these inputs and aims to predicts the most suitable crop for a given soil and environmental conditions

The image displays two screenshots of a project management application. The top screenshot shows a Gantt chart for a project named "Project 1". The chart is set to a weekly view from February 10 to February 25, 2026. The tasks and their durations are as follows:

Task	Start Date	End Date
Acquiring the Topic	Feb 10	Feb 12
Topic research	Feb 12	Feb 15
Designing the logistic regress	Feb 15	Feb 18
Examination break	Feb 18	Feb 20
Model Implementation	Feb 20	Feb 23
Finale Touchups	Feb 23	Feb 25

The bottom screenshot shows the detailed view of the task "Acquiring the Topic". The task is currently in the "TO DO" status. It has a start date of 2/10/26 and a due date of 2/11/26. The task is currently empty, with no description, assignees, or time estimates. The right sidebar shows the activity log, which includes the following entries:

- You created this task 2 mins
- You changed start date from 2/12/26 to 2/10/26 Just now
- You changed due date from 2/13/26 to 2/11/26 Just now

The image displays two screenshots of a task management application interface, likely Jira, showing task details for two different tasks.

Top Screenshot: Task 86d22rd26 - Topic research

- Task ID:** 86d22rd26
- Status:** TO DO
- Assignees:** Empty
- Dates:** 2/12/26 (Start), 2/13/26 (Due)
- Priority:** Empty
- Time Estimate:** Empty
- Track Time:** Add time
- Tags:** Empty
- Relationships:** Empty
- Activity:** You created this task (2 mins), You set the start date to 2/12/26 (Just now), You set the due date to 2/13/26 (Just now)

Bottom Screenshot: Task 86d22rd5c - Designing the logistic regression model

- Task ID:** 86d22rd5c
- Status:** TO DO
- Assignees:** Empty
- Dates:** 2/13/26 (Start), 2/15/26 (Due)
- Priority:** Empty
- Time Estimate:** Empty
- Track Time:** Add time
- Tags:** Empty
- Relationships:** Empty
- Activity:** You created this task (2 mins), You set the start date to 2/13/26 (Just now), You set the due date to 2/15/26 (Just now)

The image displays two screenshots of a task management application interface, likely a web-based tool for project management.

Top Screenshot:

- Task Title:** Examination break
- Status:** TO DO
- Dates:** 2/16/26 → 2/17/26
- Time Estimate:** Empty
- Tags:** Empty
- Assignees:** Empty
- Priority:** Empty
- Track Time:** Add time
- Relationships:** Empty
- Activity:** You created this task 3 mins ago. You changed due date from 2/17/26 to 2/17/26 Just now.

Bottom Screenshot:

- Task Title:** Model Implementation
- Status:** TO DO
- Dates:** 6 days ago → 5 days ago
- Time Estimate:** Empty
- Tags:** Empty
- Assignees:** Empty
- Priority:** Empty
- Track Time:** Add time
- Relationships:** Empty
- Activity:** You created this task 2 mins ago. You changed due date from 5 days ago to 5 days ago Just now.

The screenshot shows the details of a task named "Finale Touchups" in a project management application. The task is currently in the "TO DO" status. It includes fields for Status, Dates (4 days ago to 2 days ago), Time Estimate, Tags, Assignees, Priority, Track Time, and Relationships. There are options to "Add description" and "Write with AI". Below the task details, there are sections for "Add Custom Fields", "Add subtask", and "Checklists". On the right side, there is an "Activity" panel showing a list of actions: "You created this task" (2 mins), "You changed start date from 3 days ago to 4 days ago" (Just now), and "You changed due date from Yesterday to 2 days ago" (Just now). At the bottom of the activity panel, there is a "Write a comment..." input field and a "Comment" button.

